Planning Board

100 PECK STREET
SEEKONK, MASSACHUSETTS 02771
1-508-336-2961

MEMORANDUM

To: The Planning Board
From: John P. Hansen Jr., AICP, Town Planner
Date: February 10, 2011

Re: Brigham Farm Il — Surety Release

The applicant for the Brigham Farm subdivision, phase 1, has requested a reduction in surety
from £$49,722.05 to $17,307.50. The reduction is requested because the street trees and
bounds have been installed, roadway shoulders have been seeded, and as-builts have been
delivered. The remaining items to be completed are on the attached cost estimate.

According to the Conservation Commission Agent, remaining work needs to be done in order
to complete the drainage facilities (see attached 1-4). Also, according to the DPW
Superintendent, a determination cannot be made if the bounds have been installed due to the
snow cover (see attached). This office recommends that $22,787 be released to the applicant
for the installation of street trees and seeding of roadway shoulders. The amount for the
bounds should not be released until such time that an inspection can be performed. Also, the
engineering/contingency percentages should not be lowered until the project is completed so the
Conservation Commission Agent’s issues can be addressed as well as any issues found upon
final inspection.

On a related note, there are outstanding Weston & Sampson inspection invoices for this project
in the amount of +$3,600. The inspection contract amount was for $13K and the amount
invoiced to date is £$20,800. The inspection reports indicate that 4 additional inspections were
required due to errors in construction, resulting in re-inspections. Therefore, it is justifiable for
an increase of +$5,300 over the original contract amount. Based on that conclusion, a new
contract amount of £$18,300 seems appropriate. Since £$20,800 has been invoiced to date
(£$2,500 over the new contract amount) and +$3,600 is outstanding, the applicant should only
be required to pay $1,100.

The Planning Department recommends the Board move to authorize the Town Treasurer to
reduce the surety account by $22,787 for the remaining work at Brigham Farm 1, with an
expiration date of June 15, 2010, subject to payment in the amount of $1,100 for Weston &
Sampson inspections being received.



